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1. THIS MESSAGE IS FOR EUGENE KIEFER | | 25X1A
2. SUBJ: TASK CHANGE RECORD NBR 14 - REVISION A,
3s IN ACCORDANCE WILITH DISCUSSIONS BETWEEN EUCENE KIEFER,
25X1A Re Fo BISSELL AND COKTRACTOR 1S PROCEEDING WITH

ADDITIONAL TASKS. THESE TASKS ARE AKENDED IN ACCORDANCE WITH
CUSTOMEIR I'ESSAGE NUMBER 2446, THESE ADDITIONAL TASKS AS
AMENDED WILL INCLUDE:

A, UIND TUNNEL IMODEL OF 2=D EXIT = CONTRACTOR WILL DESIGN,
CONSTRUCT A'D TEST A WIND TUNMNEL MODEL OF THE 2~D EXIT NOZ7LE.
AN ANALYSIS AND SUNNARY OF THE RESULTING DATA WILL BE CARRIED OUT.
DESIGN AND COEﬁTRUCTION OF THIS VODEL WILL BE AT CONTRACTOR'S
EXPENSE WITH THE EXCEPTION OF [:::::]FOR ACCELERATION CF THE 25X1
PRO@RAVu COSTS FOR TESTING AND DATA ANALYSIS WILL DBE CIIARGED
TO THE CUSTONER. THIS PROGRA!M YILL BE CONDUCTED DURING THE
PERIOD FROI 14 SEPTEMBER THROUGH 2§ WOVEMBER 1959,
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Bs KINGFISH SUEMARY REPORT = CONTRACTOR WILL PREPARE AND
SUBMIT A SUMKARY OF REPORT OF THE WORK COMPLETED TO 1 SEPTENBER
1959 ow THE KINGFISH AIRPLANE AND RELATED STUDIES. PREPARATION
AND PUBLICATION OF THIS REPORT YILL BE CONDUCTED DURING THE
PERIOD FROK 31 AUGUST TROUGH 11 OCTOBER 1959,

Ce TECHNICAL REPORT = RODGER'S EFFECT o CONTRACTOR WILL
PREPARE AND SUBKIT A TECHKICAL DATA REPORT O THE uonx CONDUCTED
THROUGK 18 SEPTEMBER 1959 ON THE APPLICATION OF RODGER'S EFFECTS
TO THE FISH AND KINGFISH VEHICLES. PREPARATION Al'D PUBLICATION
OF THIS REPORT UILL BE CONDUCTED DURING THE PERIOD FROK 8 SEPTENBER
THROUGH 20 OCTOBER 1955,

De  ELECTRONIC TESTING = CONTRACTOR WILL CONDUCT ADDITIONAL
ELECTRONIC TESTS ON THE LARGE<SCALE AND 1/8 SCALE 'FODELS DURING
TEE PERIOD FROM 11 SEPTENBER THROUGH 18 SEPTEIBER. 1955. RESULTS
OF THESE TESTS YILL BE ANALYZED AND INCORPORATED IRTO THE REPORT
DISCUSSED UNDER ITER 3C ARBOVE,

~Es WIND TUNNEL INLET FODEL - BASED ON SUCCESSFUL RESULTS
OF THE 2+D NO7ZLE TESTS, CONTRACTOR WILL CARRY OUT DESIGN OF A WIND
TUNNEL INLET }ODEL TO BE PREPARED TO DENONSTRATE TECHNICAL
FEASIBILITY OF TEE KINGFIS! INLET. THIS DESIGN YILL BE CARRIED
OUT DURING THE pcnxon FROM 29 NOVErBER THROUGH 18 DECENBER 1959
PENDING SUBSEQUENT APPROVAL. |

4s ESTIMATED COSTS TO THE CUSTONER FOR THESE ADDITIONAL TASKS
ARE AS FOLLOWS: |
~ A. WIND TUNNEL MODEL OF 2<D NOZZLE

(1> DESIGN ARD CONSTRUCTIO& 25X1
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(2) TESTING AND DATA ANALYSIS
KINGFISH SUMMARY REPORT

rzcnu;éhL‘nEéoar -~ RODGER*S EFFECT
ELECTRONIC TESTING

YIND TUNNEL INLET MODEL DESIGK
TOTAL ESTIMATED COST

& PAGE THREE

CONTRACTOR CURRELTLY iiAS AVAILABLE AN INDICKTED 

[ | AFTER & SEPTEMBER 1959, THEREFORE, FUNDING REQUIREVENTS
FOR THE ADDITIONAL WORK ARE AS FOLLOWS?

ESTIKATED COST AlID FEE FOR ADDITIOHAL TASKS

LESS CURRENT FUKDS AVAILADLE

Ge

ADDITIONAL FUNDS REQUIRED

FOLLOYING CHANGE TO THE CONTRACT;

BASIC TASK

TCR
TCR
TCR
TCR

TCR

TCR
TCR
TCR
TCR

NBER
NBR
HBR
NBR
NBR
NBR
NBR
NBR
NBR
NBR

IN ACCORDANCE WITL THE ABOVE, CONTRACTOR SUBMITS THE

1 (ENG. DUCT)

(ELECT. FODEL)
(ELECT. i.0DEL)

(ENG. DUCT)
(FACILITIES)

(FLT. CONT. SYS.)
(AIR TURE. DRIVE)
(MAY 15-30 JUNE TASK)
S (FACILITIES)

10 €1-15 JULY TASK)
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TR NBR 11 (TASK DESCRIPTION)

TCR NBR 12 (ERROR ADJUSTKENT)

TCR NBR 13 (27 JULY =30 AUGe).

TOTALS 25X1A

TCR NBR 14
ADJUSTED TOTALS
7. CONTRACTOR HAS SHOWN INDICATED UNDERRUNS AND OTKER

. : 25X1A
AVAILABLE FUIDS IN THE TOTAL ANOUNT OF TO DATE; THEREFORE,
TOTAL FUNDING REQUIREVENTS UNDER THIS CORTRACT TO DATE ARE AS
FOLLOYS:
TOTAL OF ALL ESTIFATES |
TOTAL FEE 25X1A
TOTAL
LESS INDICATED AVAILABLE
FUNDS UNDER TCR 13
LESS INDICATED AVAILABLE
FUNDS UNDER TCR 34
TOTAL FUNDING REQUIRED TO DATE 25X1A
END OF MESSAGE
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